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Q1 FY17 Highlights
The operating highlights from Slide 4 to Slide 30  are for the Company and 

its subsidiaries /joint ventures/associates engaged in the real estate 

business (MLDL, MITL, MRDL, MHPL, MBDL, MWCDL, MWCJL & MIPCL) 
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Key Highlights

Revenue 

Recognition 
ÁAchieved revenue recognition at Antheia Phase IIC 

Project 

Completion

ÁAchieved project completion at Ashvita Phase IV

ÁArea completed during the quarter ï0.21 mn sft

Launches
ÁLaunched Antheia Phase IIIA and Happinest Boisar Phase III, with a 

combined saleable area of 0.25 mn sft 

Integrated 

Business 

Cities

ÁSigned 1 new customer at MWC Chennai 

ÁSigned 1 new customer at MWC Jaipur; 2 customers acquired additional 

space for expansion at MWC Jaipur 
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Residential Business Update
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Project Portfolio All area in millions sft

Location Ongoing Forthcoming Land bank

Mumbai** 0.67 1.74 0.94

Pune 0.79 0.71

Hyderabad 0.21

Chennai 0.53 1.50 9.50

Nagpur 0.56 0.56

NCR* 0.78 0.33

Nasik 0.60

Bengaluru 0.44 0.43

Total 3.97 5.26 11.04

1 sqm = 10.7639 sq ft

* NCR includes Delhi, Gurgaon and Faridabad

** Mumbai includes Mumbai, Boisar, Palghar, Thane and Alibaug

*** Does not include select projects that were completed by GESCO

Total Completed Development ï13.15*** mn sft
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Performance Highlights ïResidential Sales
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Performance Highlights
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Location Project Name Company
MLDL 

Holding

Development Potential Companyôs 

share of 

units

% sold 

(units)1

% 

completion2

Sales Value 

till date

(Rs Crs)

Revenue 

Recognised 

till date

(Rs Crs)3mn sqm mn sq ft units 

MMR

The Serenes, Ph I MLDL 100% 0.01 0.06 20 20 45% 50% 24 12

Happinest Boisar Ph I MLDL 100% 0.02 0.19 359 359 96% 82% 55 45

Happinest Boisar Ph IIC MLDL 100% 0.01 0.10 159 159 69% 64% 24 15

Happinest Boisar Ph IID MLDL 100% 0.00 0.04 79 79 94% 65% 13 8

Happinest Boisar Ph III MLDL 100% 0.01 0.09 160 160 34% 43% 9 -

Eminente Commercial MLDL 100% 0.00 0.02 7 7 43% 45%4 4 -

Vivante Phase I MLDL 100% 0.01 0.16 104 104 69% 61% 168 -

Pune

Antheia Ph II A MLDL 100% 0.01 0.16 132 132 89% 74% 87 64

Antheia Ph II B MLDL 100% 0.01 0.12 88 88 73% 67% 53 35

Antheia Ph II C MLDL 100% 0.01 0.14 88 88 25% 68% 24 165

Antheia Ph II D MLDL 100% 0.01 0.13 178 178 42% 64% 35 22

Antheia Phase IIIA MLDL 100% 0.01 0.16 132 132 13% 49% 13 -

L'Artista # MLDL 100% 0.01 0.09 21 16 6% 92% 4 -

Nagpur

Bloomdale IIA MBDL 70% 0.01 0.11 84 84 100% 73% 38 28

Bloomdale IIB MBDL 70% 0.01 0.15 140 140 84% 59% 47 28

Bloomdale IIB ï2 MBDL 70% 0.01 0.09 70 70 71% 63% 26 16

Bloomdale IIC MBDL 70% 0.01 0.07 28 28 96% 66% 23 15

Bloomdale IIIA MBDL 70% 0.01 0.12 98 98 46% 52% 23 12

Bloomdale IIIC-1 MBDL 70% 0.00 0.03 12 12 100% 59% 11 7

Ongoing Projects

Note:  

1 - Based on companyôs share of units

2 - Completion shown is on total project cost which is equal to land + construction related costs 

3 - Revenue Recognition happens when 25% of construction related costs, 25% of sales by area and 10% of collections from customer is achieved

4 ï% completed reduced from 56% as of Q4 FY16 to 45% as of Q1 FY17 due to increase in budgeted costs based on restart of work after a long gap due to pending 

approvals

5 ïAntheia IIC achieved revenue recognition in Q1 FY17

# Joint Development
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Location Project Name Company
MLDL 

Holding

Development Potential Companyôs 

share of 

units

% sold 

(units)1

% 

completion
2

Sales Value 

till date

(Rs Crs)

Revenue 

Recognised 

till date

(Rs Crs)3mn sqm mn sq ft units 

NCR
Luminare I # MHPL 50% 0.03 0.37 120 89 73% 41% 277 114

Luminare II # MHPL 50% 0.04 0.41 120 89 26% 29% 117 -

Hyderabad
Ashvita V # MLDL 100% 0.02 0.21 128 103 66% 68% 54 37 

Chennai Aqualily Apts C2 MRDL 96% 0.01 0.16 84 84 1% 46% 1 -

Nova IIA MITL 96% 0.01 0.14 194 194 42% 59% 18 11

Nova IIB MITL 96% 0.01 0.13 175 175 26% 59% 10 -

Happinest Avadi 

IIA-1
MLDL 100% 0.01 0.10 176 176 10% 50% 3 -

Bengaluru Windchimes I ï

Tower I
MHPL 50% 0.02 0.18 101 101 61% 48% 86 -

Windchimes I ï

Tower II
MHPL 50% 0.02 0.26 128 128 55% 58% 104 60

OVERALL 0.37 3.97 3184 3092 56% - 1350 550

Ongoing Projects

Note:   

1 - Based on companyôs share of units

2 - Completion shown is on total project cost which is equal to land + construction related costs 

3 - Revenue Recognition happens when 25% of construction related costs, 25% of sales by area and 10% of collections from customer is achieved

# Joint Development

Ashvita Phase IV was completed during Q1 FY17
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Ongoing Projects ïAntheia, Pune

# Sales% is on units sold basis

## Completion % shown includes land cost

Project Physical Progress
Sales 

% #
Completion

% # #

Antheia 

II A
Tower C1: Terrace slab complete. Finishing 

activities in progress. 
89% 74%

Antheia 

II B
Tower A4: Terrace slab complete. Finishing 

activities in progress. 
73% 67%

Antheia 

II C
Tower B4: Terrace slab complete. Finishing 

activities in progress. 
25% 68%

Antheia 

II D
Tower D4: Terrace slab complete. Finishing 

activities in progress. 
42% 64%

Antheia

IIIA
Tower C2: MIVAN work in progress 13% 49%
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Ongoing Projects ïLôArtista, Pune

Project Physical Progress Sales % # Completion 

% # #

LôArtista

GRC facade and internal painting 

completed. Terrace flooring & 

swimming pool work in progress. 

6% 92%

LôArtista (Junó16)
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# Sales% is on units sold basis

## Completion % shown includes land cost
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Ongoing Projects ïBloomdale, Nagpur

Project Physical Progress Sales% 
#

Completion

% # #

Bloomdale IIA Tiling work in progress 100% 73%

Bloomdale IIB MIVAN work in progress 84% 59%

Bloomdale IIB ï2 MIVAN work in progress 71% 63%

Bloomdale IIC
Row Houses: Finishing work in progress 

Duplex: Finishing work in progress
96% 66%

Bloomdale IIIA MIVAN work in progress 46% 52%

Bloomdale IIIC - 1 Superstructure work in progress. 100% 59%

0%
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Jun'15 Sep'15 Dec'15 Mar'16 Jun'16

Project Progress

Bloomdale IIA Bloomdale IIC
Bloomdale IIB Bloomdale IIIC - 1
Bloomdale IIB - 2 Bloomdale IIIA*

Bloomdale IIB ( Junô16)

Bloomdale IIA ( Junô16)

# Sales% is on units sold basis

## Completion % shown includes land cost

* Project progress graph shown from the quarter of launch of the project 
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Ongoing Projects ïThe Serenes, Alibaug 

# Sales% is on units sold basis

## Completion % shown includes land cost

Project Physical Progress
Sales 

% #
Completion

% # #

The 

Serenes

Ph I

Show villa completed. Raft of conventional 

villas started. Panels for prefab villas in 

transit. 

45% 50%

The Serenes ïShow Villa 

The Serenes ïShow Villa 

Note: Units constructed using precast technology and conventional technology
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Ongoing Projects ïVivante, Andheri

# Sales% is on units sold basis

## Completion % shown includes land cost

Project Physical Progress
Sales 

% #
Completion

% # #

Vivante
Excavation work completed. 

Raft work in progress 
69% 61%

Vivante - Elevation 

Vivante  (Junô16)

Vivante ïRender
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Ongoing Projects ïEminente Commercial

# Sales% is on units sold basis

## Completion % shown includes land cost

Project Physical Progress
Sales 

% #
Completion

% # #

Eminente 

Commercial

Welfare centre - Terrace slab shuttering 

in progress.

Commercial - Level 2 of common 

basement completed

43% 45%

Eminente Commercial - Elevation 

Eminente Commercial (Junó16) 
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Note: % completed reduced from 56% as of Q4 FY16 to 45% as of Q1 FY17 due to increase in budgeted costs based on restart of work after a 

long gap due to pending approvals
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Ongoing Projects ïHappinest, Boisar

Project Physical Progress Sales %# Completion

%# #

Happinest, Boisar 

Ph-I

Internal finishing and 

MEP services 

installation in progress

96% 82%

Happinest, Boisar 

Ph-II C

Structure completed, 

block work completed 

for 2 buildings

69% 64%

Happinest, Boisar 

Ph-II D

Block work completed, 

external plastering work 

in progress 

94% 65%

Happinest, Boisar 

Ph-III
Plinth work in progress 34% 43%

# Sales% is on units sold basis

## Completion % shown includes land cost

Happinest Boisar ïCluster K (Junó16)
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